LAB 2

Jira Hands-on – Agile Backlog Creation & Sprint Simulation

Project:
Blood Bank Inventory & Emergency Donor Matcher

Student Name: Parinitha Ramesh

SRN:PES1UG24CS317


1. Jira Backlog with Epics, User Stories & Story Points

The Agile backlog was created from the functional requirements identified in Lab 1.

Epics:


1. Emergency Blood Request Management
2. Blood Inventory Management
3. Emergency Donor Matching
4. Emergency Donor Notification

User Story	Epic	Story Points
Raise Emergency Blood Request	Emergency Blood Request Management	5
Track Emergency Blood Request	Emergency Blood Request Management	3
Check Blood Inventory	Blood Inventory Management	5
Manage Blood Inventory	Blood Inventory Management	5
Match Compatible Donors	Emergency Donor Matching	8
Identify Nearby Donors	Emergency Donor Matching	5
Send Emergency SMS Notification	Emergency Donor Notification	5
Record Donor Response Status	Emergency Donor Matching	3




2. Sprint Board – Active Sprint View
Sprint 1 was started with four selected stories totaling 21 story points:


- Raise Emergency Blood Request — 5 points
- Match Compatible Donors — 8 points
- Check Blood Inventory — 5 points
- Record Donor Response Status — 3 points


- 


3. Sprint Burndown Chart

At the time of capture, Jira showed 10 story points done and 11 story points remaining, representing approximately 48% completion.








Sprint
SCRUM Sprint 1
Estimation field
Story points
Date - September 8th, 2026 - September 15th, 2026
Sprint goal - Implement core emergency blood request and donor matching functions.
Remaining work
Number of story points left to complete this sprint
Guideline
Ideal burn rate
Today
Story points
Sep 9
Sep 10
Sep 11
Sep 12
Sep 13
Sep 14
Sep 15
Date
Report: SCRUM Sprint 1
*Work item added after sprint start

4. Reflection Questions

1. Did your estimations reflect the actual effort?

Yes. The story point estimates provided a reasonable representation of the effort required for the different user stories. Smaller tasks such as Track Emergency Blood Request and Record Donor Response Status were estimated at 3 points, while the more complex Match Compatible Donors story was estimated at 8 points. In the simulated sprint, 10 out of 21 story points were completed, showing that the estimates provided a useful basis for sprint planning.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized according to the importance and urgency of the blood bank system's functionality. Emergency-related features such as Raise Emergency Blood Request, Match Compatible Donors, and Send Emergency SMS Notification were treated as high-priority functionality because they directly support urgent blood requirements. Inventory-management activities were comparatively lower in urgency.

3. How did your simulated sprint align with your plan?

The sprint focused on core functionality required for emergency blood management. Four stories were selected for Sprint 1: Raise Emergency Blood Request (5 points), Match Compatible Donors (8 points), Check Blood Inventory (5 points), and Record Donor Response Status (3 points), for a total of 21 story points. Together, these stories cover emergency requests, inventory checking, donor matching, and donor response tracking.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed that 10 story points were completed and 11 points remained, representing approximately 48% completion. This indicates that the team completed a significant portion of the planned work but still had unfinished work in the sprint. The result can be used to improve future sprint planning and to select an amount of work that matches the team's demonstrated capacity.

Sprint 1 Summary

Sprint	Work Items	Total Story Points
SCRUM Sprint 1	4	21